

**Beam time schedule at the 9 MV Tandem Accelerator – May 2015 – February 2016**

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
June	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
June	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
June	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>
	A-136 Cătălin Zoita	A-136	Maintenance	A-141 Cătălin Stan-Sion	A-141	A-141	A-141
June/July	29 <sup>th</sup>	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	A-139 Cătălin Borcea	A-139	A-139
July	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>
	A-139	A-139	A-139	A-129 Tudor Glodariu	A-129	Maintenance	Maintenance
July	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>
	A-137 Radu Mihai	A-137	A-137	A-137	A-137	A-137	A-137
July	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>
	A-137	A-137	A-137	A-137	A-137	A-137	A-137
July/August	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>
	A-129 Tudor Glodariu	A-129	Maintenance	Maintenance	Maintenance	Summer vacation	
August	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>
August	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>
August	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>
August	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>
August/September	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
		Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
September	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
September	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
September	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
September/October	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
October	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>
	AB-124 Ion Mihailescu	AB-124	AB-125 Valentin Crăciun	AB-125	A-134 Andrei Turturică	A-134	A-134
October	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>
	A-134	A-134	A-134	A-134	A-134	A-134	A-134
October	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>
	A-134	A-134	A-134	Maintenance	Maintenance	Maintenance	Maintenance
October/November	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>
	A-143 Mikołaj Ćwiok	A-143	A-143	A-143	A-143	Maintenance	Maintenance
November	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>
	CHANDA collaboration (G. Henning)	CHANDA collaboration (G. Henning)	CHANDA collaboration (G. Henning)	CHANDA collaboration (G. Henning)	CHANDA collaboration (G. Henning)	Maintenance	A-142 Sorin Pascu
November	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>
	A-142	A-142	A-142	A-142	A-142	A-142	A-142
November	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>
	A-142	A-142	A-142	A-142	A-144 Daniel Terver	A-144	A-144
November	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>
	A-144	A-144	A-144	A-144	A-144	A-144	A-144
November/December	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
			A-141 Cătălin Stan-Sion	A-141	A-141	A-141	A-129 Tudor Glodariu
December	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>
	A-129	A-129	A-129	A-129	A-129	A-129	A-124 Anabel Morales Lopez
December	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>
	A-124	A-124	A-124	A-124	A-124	Maintenance	Maintenance
December	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>
	Winter vacation						
December/January	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>
January	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	AB-121 Florin Vasiliu	AB-121	AB-121	AB-121
January	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>
	AB-121 Rodica Ghita	AB-121	AB-121	AB-121	AB-121	AB-122 Dan Pantelica	AB-122
January	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>
	AB-122	AB-122	Maintenance	A-133 Kalin Gladnishki	A-133	A-133	A-133
January	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>
	A-133	A-133	A-133	Maintenance	B-048 Mihai Bălăceanu	B-048	Maintenance
February	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>
	AB-126 Angela Demian	AB-126	AB-126	AB-126	Maintenance	Maintenance	Maintenance
February	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>
	A-138 Dan Pantelică	A-138	A-138	A-138	A-138	A-138	A-138
February	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>
	A-135 Lidya Amon Susam	A-135	A-135	A-135	A-135	A-135	A-135
February	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>
	A-135	A-135	A-135	A-135	A-135	A-135	A-135
February/March	29 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
	A-135	A-135	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance

**Beam time schedule at the 3 MV Tandetron Accelerator – May 2015 – February 2016**

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
May	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
May	24 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Official days off work	
June	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>
		Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
June	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
June	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
June	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
June/July	29 <sup>th</sup>	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	B-043 Cătălin Stan-Sion	B-043	B-043	B-043
July	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>
	AB-124 Ion N. Mihailescu	AB-124	AB-124	AB-124	AB-124	AB-124	AB-124
July	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>
	AB-125 Valentin Crăciun	AB-125	AB-125	AB-125	AB-125	AB-125	AB-125
July	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>
	B-044 Eugen Preoteasa	B-044	B-044	Maintenance	Maintenance	Maintenance	Maintenance
July/August	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>
	B-026 Corina Anca Simion	B-026	B-026	B-026	B-026	Summer Vacation	
August	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>
August	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>
August	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>
August	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>
August/September	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
		B-027 Dan Sporea	B-027	B-027	B-027	B-027	B-027
September	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>
	B-027	B-027	B-027	B-027	B-027	Maintenance	Maintenance
September	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>
	B-028 Alla Zak	B-028	B-028	B-028	B-028	Maintenance	Maintenance
September	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>
	B-029 Dan Pantelică	B-029	B-029	B-029	B-029	B-043 Cătălin Stan-Sion	B-043
September/October	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>
	B-043	B-030 Magdalena Nistor	B-030	B-040 Antoaneta Ene	B-040	B-040	B-040
October	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>
	B-032 N. T. Zhang	B-032	B-032	B-032	B-032	B-032	B-032
October	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>
	B-032	B-032	B-032	B-032	B-032	B-032	B-032
October	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
October/November	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
November	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>
	B-033 Santiago Gomez	B-033	B-033	B-049 Mariana Braic	B-049	B-049	Maintenance
November	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>
	B-035 Adrian Rotaru	B-035	B-035	B-035	B-035	Maintenance	Maintenance
November	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>
	B-033 Santiago Gomez	B-033	B-033	B-042 Claudia Stih	B-042	B-042	Maintenance
November	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Official day off work	
November/December	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
			B-036 Adrian Rotaru	B-036	B-036	B-036	B-036
December	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>
	B-033 Santiago Gomez	B-033	B-033	Maintenance	B-046 Eniko Gyorgy	B-046	Maintenance
December	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>
	B-037 Adrian Rotaru	B-037	B-037	B-037	B-037	Maintenance	Maintenance
December	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>
	Winter vacation						
December/January	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>
January	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>
	B-048 Mihai Bălăceanu	B-048	B-048	B-047 Petre Badică	B-047	B-047	Maintenance
January	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>
	B-045 Corneliu Poroșnicu	B-045	B-045	B-045	B-045	Maintenance	Maintenance
January	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>
	B-044 Eugen Preoteasa	B-044	B-044	B-025 Marian Gabriel Banciu	B-025	B-025	Maintenance
January	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>
	B-041 Andrei Apostol	B-041	B-041	B-041	B-041	B-041	B-041
February	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>
	B-038 Ion Burducea	B-038	B-038	B-038	B-038	Maintenance	Maintenance
February	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>
	AB-126 Angela Demian	AB-126	AB-126	AB-126	AB-126	AB-126	AB-126
February	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>
	B-039 Ion Burducea	B-039	B-039	B-039	B-039	Maintenance	Maintenance
February	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>
	B-034 Giacomo Randisi	B-034	B-034	Maintenance	Maintenance	Maintenance	Maintenance

**Beam time schedule at the 1 MV Tandetron Accelerator – May 2015 – February 2016**

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
May	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
May	24 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Official days off work	
June	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>
		Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
June	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>
	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests	Beam tests
June	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>
	Radiocarbon Dating						
June	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>
	Radiocarbon Dating						
June/July	29 <sup>th</sup>	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>
	Radiocarbon Dating		C-008 Andrei Apostol	C-008	C-008	C-008	C-008
July	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>
	C-008	C-008	C-008	Maintenance	Maintenance	Maintenance	Maintenance
July	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
July	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>
	C-008 Andrei Apostol	C-008	C-008	C-008	C-008	C-008	C-008
July/August	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>
	Radiocarbon Dating						
August	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>
August	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>
August	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>
August	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>
August/September	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
		Radiocarbon Dating					
September	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>
	Maintenance		Radiocarbon Dating				
September	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>
	Maintenance	C-009 Cătălin Stan-Sion	C-009	C-009	C-009	C-009	C-009
September	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>
	C-009	Radiocarbon Dating					
September/October	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>
	Radiocarbon Dating						
October	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>
	C-010 Cătălin Stan-Sion	C-010	C-010	C-010	C-010	C-010	C-010
October	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>
	Maintenance		Radiocarbon Dating				
October	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>
	Radiocarbon Dating						
October/November	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>
	Radiocarbon Dating						
November	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>
	Radiocarbon Dating						
November	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>
	Maintenance		Radiocarbon Dating				
November	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>
	Radiocarbon Dating						
November	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>
	Radiocarbon Dating					Official days off work	
November/December	30 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>
December	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>
	Radiocarbon Dating						
December	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>
	Radiocarbon Dating						
December	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>
	Winter vacation						
December/January	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>
January	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>
	Maintenance	Maintenance	Maintenance				
January	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>
	Radiocarbon Dating						
January	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>
	Radiocarbon Dating						
January	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>
	Radiocarbon Dating						