



8	December	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>
		Sorin Pascu <sup>4</sup> He, 24 MeV	Sorin Pascu <sup>4</sup> He, 24 MeV	Sorin Pascu <sup>4</sup> He, 24 MeV				
9	December	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>
10	January	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>
11	January	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>
		Ana Pantelica PIXE	Ana Pantelica PIXE	Ana Pantelica PIXE	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV
12	January	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>
		Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Stefan Lalkovski <sup>13</sup> C, 45 MeV	Ştefan Antohe p, <sup>4</sup> He, 3,5 MeV, 4,5 MeV
13	January	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>
		Ştefan Antohe p, <sup>4</sup> He, 3,5 MeV, 4,5 MeV	Ştefan Antohe p, <sup>4</sup> He, 3,5 MeV, 4,5 MeV	Ştefan Antohe p, <sup>4</sup> He, 3,5 MeV, 4,5 MeV	Beam tests and source maintenance	Florin Rotaru <sup>7</sup> Li	Florin Rotaru <sup>7</sup> Li	Florin Rotaru <sup>7</sup> Li
14	January/February	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>
		Florin Rotaru <sup>7</sup> Li	Florin Rotaru <sup>7</sup> Li	Florin Rotaru <sup>7</sup> Li	Florin Rotaru <sup>7</sup> Li	Beam tests and source maintenance	Remi Barillon <sup>12</sup> C, <sup>32</sup> S	Remi Barillon <sup>12</sup> C, <sup>32</sup> S
15	February	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>
		Remi Barillon <sup>12</sup> C, <sup>32</sup> S	Remi Barillon <sup>12</sup> C, <sup>32</sup> S	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV
16	February	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>	19 <sup>th</sup>
		Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Dan Pantelica <sup>13</sup> C, 45 MeV	Maintenance	Maintenance

17	February	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>	26 <sup>th</sup>
		Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
18	February/March	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	1 <sup>st</sup>	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>
		Maintenance	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Adela Scafeș <sup>55</sup> Mn, <sup>32</sup> S, <sup>35</sup> Cl
19	March	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>
		Adela Scafeș <sup>55</sup> Mn, <sup>32</sup> S, <sup>35</sup> Cl	Adela Scafeș <sup>55</sup> Mn, <sup>32</sup> S, <sup>35</sup> Cl	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS
20	March	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>	16 <sup>th</sup>	17 <sup>th</sup>	18 <sup>th</sup>
		Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV
21	March	19 <sup>th</sup>	20 <sup>th</sup>	21 <sup>st</sup>	22 <sup>nd</sup>	23 <sup>rd</sup>	24 <sup>th</sup>	25 <sup>th</sup>
		Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Oliver Roberts <sup>7</sup> Li, 22 MeV	Peter Mason (lost beamtime)
22	March	26 <sup>th</sup>	27 <sup>th</sup>	28 <sup>th</sup>	29 <sup>th</sup>	30 <sup>th</sup>	31 <sup>st</sup>	1 <sup>st</sup>
		Peter Mason (lost beamtime)	Peter Mason (lost beamtime)	Peter Mason (lost beamtime)	Beam tests	Beam tests	Beam tests	Beam tests
23	April	2 <sup>nd</sup>	3 <sup>rd</sup>	4 <sup>th</sup>	5 <sup>th</sup>	6 <sup>th</sup>	7 <sup>th</sup>	8 <sup>th</sup>
		Beam tests	Beam tests	Beam tests	Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV	Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV	Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV	Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV
24	April	9 <sup>th</sup>	10 <sup>th</sup>	11 <sup>th</sup>	12 <sup>th</sup>	13 <sup>th</sup>	14 <sup>th</sup>	15 <sup>th</sup>
		Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV	Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV	Manuela Ionescu Bujor <sup>12</sup> C, 50 MeV	Maintenance	Easter	Easter	Easter

