

8	December	19 th	20 th	21 st	22 nd	23 rd	24 th	25 th
		Sorin Pascu ⁴ He, 24 MeV	Sorin Pascu ⁴ He, 24 MeV	Sorin Pascu ⁴ He, 24 MeV				
9	December	26 th	27 th	28 th	29 th	30 th	31 st	1 st
10	January	2 nd	3 rd	4 th	5 th	6 th	7 th	8 th
11	January	9 th	10 th	11 th	12 th	13 th	14 th	15 th
		Ana Pantelica PIXE	Ana Pantelica PIXE	Ana Pantelica PIXE	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV
12	January	16 th	17 th	18 th	19 th	20 th	21 st	22 nd
		Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Stefan Lalkovski ¹³ C, 45 MeV	Ştefan Antohe p, ⁴ He, 3,5 MeV, 4,5 MeV
13	January	23 rd	24 th	25 th	26 th	27 th	28 th	29 th
		Ştefan Antohe p, ⁴ He, 3,5 MeV, 4,5 MeV	Ştefan Antohe p, ⁴ He, 3,5 MeV, 4,5 MeV	Ştefan Antohe p, ⁴ He, 3,5 MeV, 4,5 MeV	Beam tests and source maintenance	Florin Rotaru ⁷ Li	Florin Rotaru ⁷ Li	Florin Rotaru ⁷ Li
14	January/February	30 th	31 st	1 st	2 nd	3 rd	4 th	5 th
		Florin Rotaru ⁷ Li	Florin Rotaru ⁷ Li	Florin Rotaru ⁷ Li	Florin Rotaru ⁷ Li	Beam tests and source maintenance	Remi Barillon ¹² C, ³² S	Remi Barillon ¹² C, ³² S
15	February	6 th	7 th	8 th	9 th	10 th	11 th	12 th
		Remi Barillon ¹² C, ³² S	Remi Barillon ¹² C, ³² S	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV
16	February	13 th	14 th	15 th	16 th	17 th	18 th	19 th
		Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Dan Pantelica ¹³ C, 45 MeV	Maintenance	Maintenance

17	February	20 th	21 st	22 nd	23 rd	24 th	25 th	26 th
		Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
18	February/March	27 th	28 th	29 th	1 st	2 nd	3 rd	4 th
		Maintenance	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Lucian Stroe p, 4.6 MeV	Adela Scafeș ⁵⁵ Mn, ³² S, ³⁵ Cl
19	March	5 th	6 th	7 th	8 th	9 th	10 th	11 th
		Adela Scafeș ⁵⁵ Mn, ³² S, ³⁵ Cl	Adela Scafeș ⁵⁵ Mn, ³² S, ³⁵ Cl	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS
20	March	12 th	13 th	14 th	15 th	16 th	17 th	18 th
		Cătălin Stan- Sion AMS	Cătălin Stan- Sion AMS	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV
21	March	19 th	20 th	21 st	22 nd	23 rd	24 th	25 th
		Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Oliver Roberts ⁷ Li, 22 MeV	Peter Mason (lost beamtime)
22	March	26 th	27 th	28 th	29 th	30 th	31 st	1 st
		Peter Mason (lost beamtime)	Peter Mason (lost beamtime)	Peter Mason (lost beamtime)	Beam tests	Beam tests	Beam tests	Beam tests
23	April	2 nd	3 rd	4 th	5 th	6 th	7 th	8 th
		Beam tests	Beam tests	Beam tests	Manuela Ionescu Bujor ¹² C, 50 MeV	Manuela Ionescu Bujor ¹² C, 50 MeV	Manuela Ionescu Bujor ¹² C, 50 MeV	Manuela Ionescu Bujor ¹² C, 50 MeV
24	April	9 th	10 th	11 th	12 th	13 th	14 th	15 th
		Manuela Ionescu Bujor ¹² C, 50 MeV	Manuela Ionescu Bujor ¹² C, 50 MeV	Manuela Ionescu Bujor ¹² C, 50 MeV	Maintenance	Easter	Easter	Easter

