

Beam time schedule at the Bucharest Tandem Accelerator for June-July 2012 period

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
June	4 th	5 th	6 th	7 th	8 th	9 th	10 th
		Constantin Mihai ¹³ C	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C
June	11 th	12 th	13 th	14 th	15 th	16 th	17 th
	Commissioning of the DILO gas transfer plant	Commissioning of the DILO gas transfer plant	Commissioning of the DILO gas transfer plant	Commissioning of the DILO gas transfer plant	Pelletron chain maintenance and DILO plant tests	Pelletron chain maintenance and DILO plant tests	Pelletron chain maintenance and DILO plant tests
June	18 th	19 th	20 th	21 st	22 nd	23 rd	24 th
	Pelletron chain maintenance and DILO plant tests	Pelletron chain maintenance and DILO plant tests	Pelletron chain maintenance and DILO plant tests	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C	Constantin Mihai ¹³ C
June/July	25 th	26 th	27 th	28 th	29 th	30 th	1 st
	Source maintenance	Mounting the LaBr ₃ :Ce detectors in the ROBall	Mounting the LaBr ₃ :Ce detectors in the ROBall	Mounting the LaBr ₃ :Ce detectors in the ROBall	Mounting the LaBr ₃ :Ce detectors in the ROBall	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li
July	2 nd	3 rd	4 th	5 th	6 th	7 th	8 th
	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li
July	9 th	10 th	11 th	12 th	13 th	14 th	15 th
	Oliver J. Roberts ⁷ Li	Oliver J. Roberts ⁷ Li	Source maintenance	Constantin Ciortea ⁵⁵ Mn	Constantin Ciortea ⁵⁵ Mn	Alexandru Petre AMS	Alexandru Petre AMS
July	16 th	17 th	18 th	19 th	20 th	21 st	22 nd
	Catalin Stan-Sion AMS	Catalin Stan-Sion AMS	Catalin Stan-Sion AMS	Catalin Stan-Sion AMS	Source maintenance	Source maintenance	Source maintenance
July	23 rd	24 th	25 th	26 th	27 th	28 th	29 th
	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li
July	30 th	31 st					
	Silvia Leoni ⁷ Li	Silvia Leoni ⁷ Li					

Note: Due to the very tight modernization schedule in our laboratory, the rest of the experiments from this campaign will be scheduled for the September-October 2012 period.

Dan Gabriel Ghita

PAC Secretary