

Shedule of the Spring Campaign 2011 at the Bucharest Tandem Accelerator

Month	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.	Sun.	No.
March	21st	22nd	23rd	24th	25th	26th	27th	1
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	
March/April	28th	29th	30th	31st	1st	2nd	3rd	2
	Maintenance	Dorel Bucurescu p, 6.5 – 8.0 MeV	Dorel Bucurescu p, 6.5 – 8.0 MeV	Dorel Bucurescu p, 6.5 – 8.0 MeV	Dorel Bucurescu p, 6.5 – 8.0 MeV	Dorel Bucurescu p, 6.5 – 8.0 MeV	Dorel Bucurescu p, 6.5 – 8.0 MeV	
April	4th	5th	6th	7th	8th	9th	10th	3
	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	
April	11th	12th	13th	14th	15th	16th	17th	4
	Tim Thomas p, 15 MeV	Tim Thomas p, 15 MeV	Mihaela Enăchescu AMS	Mihaela Enăchescu AMS	Mihaela Enăchescu AMS	Marius Dogaru AMS	Marius Dogaru AMS	
April	18th	19th	20th	21st	22nd	23rd	24th	5
	Ion Burducea ¹⁹ F, ¹⁵ N	Ion Burducea ¹⁹ F, ¹⁵ N	Ion Burducea ¹⁹ F, ¹⁵ N	Ion Burducea ¹⁹ F, ¹⁵ N	Easter	Easter	Easter	
April/May	25th	26th	27th	28th	29th	30th	1st	6
	Easter	Easter	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	
May	2nd	3rd	4th	5th	6th	7th	8th	7
	Maintenance	George Drafta ¹⁹ F, ¹⁶ O, ¹⁰ B	George Drafta ¹⁹ F, ¹⁶ O, ¹⁰ B	George Drafta ¹⁹ F, ¹⁶ O, ¹⁰ B	George Drafta ¹⁹ F, ¹⁶ O, ¹⁰ B	George Drafta ¹⁹ F, ¹⁶ O, ¹⁰ B	George Drafta ¹⁹ F, ¹⁶ O, ¹⁰ B	
May	9th	10th	11th	12th	13th	14th	15th	8
	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	
May	16th	17th	18th	19th	20th	21st	22nd	9
	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Peter Mason ⁹ Be	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	
May	23rd	24th	25th	26th	27th	28th	29th	10
	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	
May/June	30th	31st	1st	2nd	3rd	4th	5th	11
	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Zsolt Podolyak ⁷ Li	Cătălin Stan-Sion AMS	Cătălin Stan-Sion AMS	Cătălin Stan-Sion AMS	Cătălin Stan-Sion AMS	
June	6th	7th	8th	9th	10th	11th	12th	12
	Remi Barillon ¹² C, ⁶³ Cu, ¹⁰⁷⁻¹⁰⁹ Ag	Remi Barillon ¹² C, ⁶³ Cu, ¹⁰⁷⁻¹⁰⁹ Ag	Rositsa Chankova ¹² C	Rositsa Chankova ¹² C	Rositsa Chankova ¹² C	Rositsa Chankova ¹² C	Rositsa Chankova ¹² C	
June	13th	14th	15th	16th	17th	18th	19th	13
	Rositsa Chankova ¹² C	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance	Ana Pantelică PIXE	

June	20th	21st	22nd	23rd	24th	25th	26th	14
	Ana Pantelică PIXE	Ana Pantelică PIXE	Ana Pantelică PIXE	Dana Dumitriu $^{55}\text{Mn} / ^{59}\text{Co}, ^{40}\text{Ca} / ^{48}\text{Ti}$	Dana Dumitriu $^{55}\text{Mn} / ^{59}\text{Co}, ^{40}\text{Ca} / ^{48}\text{Ti}$	Dana Dumitriu $^{55}\text{Mn} / ^{59}\text{Co}, ^{40}\text{Ca} / ^{48}\text{Ti}$	Dana Dumitriu $^{55}\text{Mn} / ^{59}\text{Co}, ^{40}\text{Ca} / ^{48}\text{Ti}$	
June/July	27th	28th	29th	30th	1st	2nd	3rd	15
	Dana Dumitriu $^{55}\text{Mn} / ^{59}\text{Co}, ^{40}\text{Ca} / ^{48}\text{Ti}$	Dana Dumitriu $^{55}\text{Mn} / ^{59}\text{Co}, ^{40}\text{Ca} / ^{48}\text{Ti}$	Cătălin Stan-Sion AMS	Cătălin Stan-Sion AMS	Cătălin Stan-Sion AMS	Maintenance	Maintenance	
July	4th	5th	6th	7th	8th	9th	10th	16
	Emilian Drăgulescu ^{11}B	Emilian Drăgulescu ^{11}B	Emilian Drăgulescu ^{11}B	Emilian Drăgulescu ^{11}B	Emilian Drăgulescu ^{11}B	Emilian Drăgulescu ^{11}B	Dan Pantelică 63Cu+other particles for calibration	
July	11th	12th	13th	14th	15th	16th	17th	17
	Dan Pantelică 63Cu+other particles for calibration	Dan Pantelică 63Cu+other particles for calibration	Dan Pantelică 63Cu+other particles for calibration	Dan Pantelică 63Cu+other particles for calibration	Ștefan Antohe p	Ștefan Antohe p	Maintenance	
July	18th	19th	20th	21st	22nd	23rd	24th	18
	Silviu Olariu d, alpha, p, ^9Be , ^{12}C	Silviu Olariu d, alpha, p, ^9Be , ^{12}C	Silviu Olariu d, alpha, p, ^9Be , ^{12}C	Silviu Olariu d, alpha, p, ^9Be , ^{12}C	Suzana Szilner ^{19}F	Suzana Szilner ^{19}F	Suzana Szilner ^{19}F	
July	25th	26th	27th	28th	29th	30th	31st	19
	Suzana Szilner ^{19}F	Suzana Szilner ^{19}F	Suzana Szilner ^{19}F	Suzana Szilner ^{19}F	Maintenance	Maintenance	Maintenance	