

Schedule of Experiments at the 9 MV Tandetron Accelerator (IFIN-HH) January 2019 - April 2019

January		February		March		April		
1 Tu	Holidays	1 Fr	C. Petrone	1 Fr		1 Mo	Maintenance	
2		2		2		2		
3		3		3		3		
4		4 Mo		4 Mo	Maintenance	4		
5		5		5		5		
6		6		6		6		
7 Mo	Maintenance	7	Maintenance	7	B. Fornal 11B, E=26 MeV	7	T. Beck 18O, E~54 MeV	
8		8		8		8 Mo		
9		9		9		9		
10		10		10		10		
11		11 Mo	11 Mo	11				
12		12	12	12				
13		13	13	13				
14 Mo		14	14	14				
15		15	15	15 Mo				
16		16	16	16				
17	C. Petrone 14N, E=40 MeV	17	M. Boromiza p, E=4.5-17 MeV	17	Maintenance	17		
18		18 Mo		18 Mo		18		
19		19		19		19		
20		20		20		20		
21 Mo		21		21		21		
22		22		22		22 Mo		
23		23	Maintenance	23	I. Gheorghe p, E=3.7 MeV	23		Maintenance
24		24		24		24		
25		25 Mo	R. Mihai , E=12 MeV	25 Mo		25		Easter
26		26		26		26		
27	27	27		27				
28 Mo	28 Th	α	28		28			
29			29	ROSPHERE tests	29 Mo			
30			30		30 Tu			
31 Th			31 Su					